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Pajaro River Watershed Long Term Drought Preparedness 
ATTACHMENT 5: SCHEDULE 

 
Attachment 5 is mandatory and includes a schedule for implementation of the Pajaro River Watershed Long Term Drought Proposal showing the sequence 
and timing of the three projects included in the proposal. The proposal is scheduled to end in September 2018 as shown in the schedule below.  
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4.1 PROJECT NO. 1 HOLLISTER HEXAVALENT CHROMIUM COMPLIANCE 
 
Implementing Agency: San Benito County Water District (SBCWD) 
Project Timeline: The Hexavalent Chromium Treatment Project (HCTP) is currently under design. The project end date is June 2018, with completion of the 
Final Grant Report. The following sections, organized by task category and consistent with the work plan and budget, describe why the schedule is realistic, 
reasonable, and accomplishable. 
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BUDGET CATEGORY (A): DIRECT PROJECT ADMINISTRATION 
Work on tasks in this category will begin immediately following grant award notification. 
 
TASK A1 – PROJECT MANAGEMENT 
Task A1 begins immediately following grant award notification. Immediate project management activities involve 
submittal of the documentation required for grant contracting. Project management activities, including schedule 
and budget management and grant invoicing, will continue throughout the duration of the project (30 months).  
 
TASK A2 – LABOR COMPLIANCE 
SBCWD anticipates hiring a consultant to prepare the Labor Compliance Plan (LCP) and certifying payroll in 
compliance with the Labor Code. Preparation of the LCP will begin immediately following grant award and 
certification of payroll will continue throughout the project construction and the duration of the project. 
 
TASK A3 – REPORTING 
Task A3 begins immediately following grant award notification. SBCWD staff will prepare project progress reports 
detailing work completed during the reporting period for the project duration of eight reporting periods (quarters). 
Additionally, SBCWD staff will prepare and submit a Project Completion Report within 90 days of project 
completion. 
 

Category	
  A	
  Direct	
  Project	
  Administration	
  Task	
  Schedule	
  

Task	
   Start	
  Date	
   End	
  Date	
   Milestone	
   Date	
  
A1.	
  Project	
  
Management	
  

1/16	
   6/18	
   Grant	
  Contracting	
  Documentation	
  
Invoices	
  

3/16	
  
Quarterly	
  

A2.	
  Labor	
  Compliance	
   1/16	
   11/17	
   Labor	
  Compliance	
  Plan	
  
Certified	
  Payroll	
  Documentation	
  

3/16	
  
Monthly	
  

A3.	
  Reporting	
   01/16	
   6/18	
   Progress	
  Reports	
  
Draft/Final	
  Project	
  Completion	
  Report	
  

Quarterly	
  
6/18	
  

 

 
BUDGET CATEGORY (B): LAND PURCHASE/EASEMENT 
There are no land or easement requirements for this project. 
 
BUDGET CATEGORY (C): PLANNING/DESIGN/ENGINEERING/ENVIRONMENTAL DOCUMENTATION  
This task category will begin in October 2015, in advance of the grant award notification. 
 
TASK C1 – DESIGN 
The HHCCP design is scheduled to start in October 2015. This task includes development of the preliminary 
design, 50%, 90%, and 100% design submittals as well as technical tasks to support environmental compliance, 
project management and as-needed design support tasks. The final design documents, including plans, 
specifications and engineering cost estimate, will be complete in October 2016. 
 
TASK C2 – ENVIRONMENTAL DOCUMENTATION 
As discussed in the work plan, a Supplemental EIR (SEIR) will likely be required for the HHCCP, which will tier off 
the 2014 EIR that was prepared for the West Hills WTP Project. Work on the supplemental EIR will begin in 
February 2016, after the Preliminary Design is complete. A Draft SEIR will be distributed for a 45 day public review 
period. The Final SEIR will consider comments received during the public review period, if any. The Final SEIR will 
be available in August 2016 and certified by October 2016. 
 
TASK C3 – PERMITTING 
The only permit required for the HHCCP is the National Pollutant Discharge Elimination System (NPDES) General 
Permit for Storm Water Discharges Associated with Construction Activity from the Regional Water Quality Control 
Board. The construction permit will be obtained by the contractor after the construction contract is awarded in 
December 2016, as described in Task D1. The permit will be secured by January 2017. 
 
TASK C4 – PROJECT PERFORMANCE MONITORING PLAN 
The Project Performance and Monitoring Plan (PPMP) will be prepared immediately following grant notification. The 
PPMP will outline how the HHCCP performance will be assessed and evaluated and will be prepared by SBCWD 
staff.  
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TASK C5 – IRRIGATION EFFICIENCY PROGRAM 
The Irrigation Efficiency Program will be modeled after the successful partnership and program in the Pajaro Valley 
between the Santa Cruz Resource Conservation District (RCD) and Pajaro Valley Water Management Agency and 
will begin immediately following notification of grant award. The program will operate for 18 months.  
 

Category	
  C	
  Planning	
  /	
  Design	
  /	
  Engineering	
  Task	
  Schedule	
  

Task	
   Start	
  Date	
   End	
  Date	
   Milestone	
   Date	
  

C1.	
  Design	
   10/26/15	
   10/21/16	
  

Preliminary	
  Design	
  
50%	
  Design	
  Plans	
  and	
  Specifications	
  
90%	
  Design	
  Plans	
  and	
  Specifications	
  
100%	
  Design	
  Plans	
  and	
  Specifications	
  

2/12/16	
  
5/6/16	
  
7/29/16	
  
10/21/16	
  

C2.	
  Environmental	
  
Documentation	
  

2/15/16	
   10/17/16	
  

Draft	
  Supplemental	
  EIR	
  
Public	
  Review	
  Period	
  
Final	
  Supplemental	
  EIR	
  

Supplemental	
  EIR	
  Certification	
  

6/3/16	
  
7/18/16	
  
8/29/16	
  
10/17/16	
  

C3.	
  Permitting	
   1/1/17	
   1/31/17	
   NPDES	
  Stormwater	
  Permit	
   1/31/17	
  
C4.	
  PPMP	
   1/1/16	
   2/29/16	
   Project	
  Performance	
  Monitoring	
  Plan	
   2/29/16	
  
C5.	
  Irrigation	
  Efficiency	
   1/1/16	
   6/30/17	
   Irrigation	
  Efficiency	
  Project	
  Documentation	
   Ongoing	
  

 

 
BUDGET CATEGORY (D): CONSTRUCTION / IMPLEMENTATION 
This budget category includes all tasks associated with construction, including monitoring and management 
activities during construction. These tasks will begin with construction contracting in October 2016 and will end with 
the Notice of Completion in February 2018. 
 
TASK D1 – CONSTRUCTION CONTRACTING  
This task will begin in October 2016 immediately after 100% design plans and specifications are complete and 
ready for bid and the Supplemental EIR is certified. This task begins with the bid advertising, includes conducting 
pre-bid meetings, evaluating bids and ends with awarding the construction contracts in December 2016. 
 
TASK D2 – CONSTRUCTION 
Construction will begin in January 2017 immediately following award of the construction contract. Construction 
activities will begin with mobilization, followed by nine months of pipeline installation, and will end with performance 
testing and demobilization in November 2017. 
 
TASK D3 – ENVIRONMENTAL COMPLIANCE / MITIGATION / ENHANCEMENT 
Given the HHCCP construction activities are occurring in existing rights of way, no significant environmental issues 
are anticipated. However, any environmental mitigation or monitoring requirements will be developed in the 
Supplemental EIR and implemented immediately preceeding and during construction, as required.  
 
TASK D4 – CONSTRUCTION ADMINISTRATION 
Construction administration activities will begin concurrent with the award of the construction contract and will 
continue throughout construction. Construction administration will continue two months after demobilization to allow 
for the completion of as-built drawings and the Notice of Completion. 
 

Category	
  D	
  Construction	
  /	
  Implementation	
  Task	
  Schedule	
  

Task	
   Start	
  Date	
   End	
  Date	
   Milestone	
   Date	
  

D1.	
  Construction	
  
Contracting	
   10/24/16	
   12/30/16	
  

Bid	
  Period	
  
Bid	
  Summary	
  
Contract	
  Award	
  

12/16/16	
  
12/19/16	
  
12/30/16	
  

D2.	
  Construction	
   1/2/17	
   11/3/17	
  
Mobilization	
  

Pipeline	
  Installation	
  Complete	
  
Demobilization	
  

1/27/17	
  
9/8/17	
  
11/3/17	
  

D3.	
  Environmental	
  Mon.	
   10/18/16	
   11/3/17	
   Environmental	
  Compliance	
   Ongoing	
  

D4.	
  Construction	
  Admin	
   1/2/17	
   3/1/18	
   As-­‐Built	
  Drawings	
  
Notice	
  of	
  Completion	
  

2/19/18	
  
3/1/18	
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4.2 PROJECT NO. 2 HEXAVALENT CHROMIUM TREATMENT PROJECT 
Implementing Agency: City of Watsonville 
Project Timeline: The Hexavalent Chromium Treatment Project (HCTP) will begin immediately following final grant award. The project duration is 18 months 
and the end date is June 30, 2017, with completion of the Final Grant Report. The following sections, organized by task category and consistent with the 
work plan and budget, describe why the schedule is realistic, reasonable, and accomplishable. 
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BUDGET CATEGORY (A): DIRECT PROJECT ADMINISTRATION 
Work on tasks in this category will begin immediately following grant award notification. 
 
TASK A1 – PROJECT MANAGEMENT 
Task A1 begins immediately following grant award notification. Immediate project management activities involve 
submittal of the documentation required for grant contracting. Project management activities, including schedule 
and budget management and grant invoicing, will continue throughout the duration of the project (18 months).  
 
TASK A2 – LABOR COMPLIANCE  
Given the HCTP project is a design and pilot testing project, it is not anticipated that a Labor Compliance Plan 
(LCP) will be required. However, if required, the LCP will be prepared immediately following grant contracting 
 
TASK A3 – REPORTING 
Task A3 begins immediately following grant award notification. Watsonville staff will prepare project progress 
reports detailing work completed during the reporting period for the project duration of five reporting periods 
(quarters). Additionally, Watsonville staff will prepare and submit a Project Completion Report within 90 days of 
project completion. 
 

Category	
  A	
  Direct	
  Project	
  Administration	
  Task	
  Schedule	
  

Task	
   Start	
  Date	
   End	
  Date	
   Milestone	
   Date	
  

A1.	
  Project	
  
Management	
   1/16	
   6/17	
  

Grant	
  Contracting	
  Documentation	
  
Invoices	
  

3/16	
  
Quarterly	
  

A2.	
  Labor	
  Compliance	
   3/16	
   5/16	
  
Labor	
  Compliance	
  Plan	
  

Certified	
  Payroll	
  Documentation	
  
5/16	
  

Monthly	
  

A3.	
  Reporting	
   01/16	
   6/17	
  
Progress	
  Reports	
  

Draft/Final	
  Project	
  Completion	
  Report	
  
Quarterly	
  
6/17	
  

 
 
BUDGET CATEGORY (B): LAND PURCHASE/EASEMENT 
There are no land or easement requirements for this project. 
 
BUDGET CATEGORY (C): PLANNING/DESIGN/ENGINEERING/ENVIRONMENTAL DOCUMENTATION 
Work on tasks in this category will begin immediately following grant award notification. 
 
TASK C1 – PILOT TESTING FOR WELLS 3, 7, 14, 17 AND 18 
Task C1 begins immediately following grant award notification. The engineering consulting firm of Corona 
Environmental Consulting (Corona) will immediately start developing the pilot test plan, which will be completed in 
one month.  The test plan will define the operational variables that will be adjusted over the course of the pilot 
testing. The test plan will detail the operational and sampling schedule.   
 
Corona staff will be onsite for the first week of pilot testing to set up the equipment and start the pilot operations.  
During this time, the pilot testing equipment will be delivered to the site along with any additional appurtenances 
including chemical supplies and sampling containers.  Corona staff will connect the pilot system to the raw water 
supply and begin start-up procedures for the pilot program. Corona will be onsite to provide operational oversight 
throughout the duration of the pilot testing at each well. The pilot trailer will be at each site for approximately one 
month.  Experimentation will be conducted in a one week on, one week off schedule.  That way the experimental 
parameters for the second week of testing can be adjusted based on the first weeks results.  Data will be compiled 
for each well as testing is completed.  Pilot testing will take five months from February through June 2016.  At the 
conclusion of pilot testing, Corona staff will disconnect the equipment, package it and return it to the pilot equipment 
vendor. Corona will then synthesize the data collected and complete the Basis of Design Memorandum to inform 
the Task C2 design work. 
 
TASK C2 - DESIGN FOR WELLS 2, 3, 7, 14, 17 AND 18 
Task C2 begins immediately following the completion of Task C1. The purpose of this task is to finalize plans and 
outline specifications for the treatment design recommendations for wells 2, 3, 7, 14, 17, and 18. The consultant 
team will produce the 60-percent, 90-percent, and bid set design submittals. The Draft Design Report will 
accompany 60-percent design to document the basis of design. The duration and schedule for completing the 
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design submittals are based on the experience of Corona Environmental Consulting conducting many projects of a 
similar nature. 
 
TASK C3 – CONSERVATION OUTREACH	
  
Task C3 begins immediately following grant award notification. As described in the work plan, the City will produce 
quarterly outreach updates regarding the status of the Chromium 6 efforts with reminders of conservation programs 
and events. The enhanced outreach program will continue through the duration of the project.  
 
TASK C4 – PROJECT PERFORMANCE MONITORING PLAN	
  
Watsonville will develop and submit a Project Performance Monitoring Plan, if required. This is a DAC design 
project and may not require a PPMP. However, if required, the PPMP will be prepared immediately following grant 
award notification. 
	
  
 

Category	
  C	
  Planning	
  /	
  Design	
  /	
  Engineering	
  Task	
  Schedule	
  

Task	
   Start	
  Date	
   End	
  Date	
   Milestone	
   Date	
  

C1.	
  Pilot	
  Testing	
   1/1/16	
   7/28/16	
  
Pilot	
  Test	
  Plan	
  

Pilot	
  Testing	
  Complete	
  
Basin	
  of	
  Design	
  Memorandum	
  

1/31/16	
  
6/30/16	
  
7/28/16	
  

C2.	
  Design	
   7/29/16	
   4/30/17	
  

60%	
  Design	
  Plans	
  and	
  Specifications	
  
Draft	
  Design	
  Report	
  
Final	
  Design	
  Report	
  

90%	
  Design	
  Plans	
  and	
  Specifications	
  
100%	
  Design	
  Plans	
  and	
  Specifications	
  

Engineering	
  Cost	
  Estimate	
  

11/30/16	
  
11/30/16	
  
12/31/16	
  
2/28/17	
  
4/30/17	
  
4/30/17	
  

C3.	
  Outreach	
   1/1/16	
   4/30/17	
   Outreach	
  Materials	
   Quarterly	
  
C4.	
  PPMP	
   1/1/16	
   2/28/16	
   Project	
  Performance	
  Monitoring	
  Plan	
   2/28/16	
  

 
	
  
BUDGET	
  CATEGORY	
  (D):	
  CONSTRUCTION	
  /	
  IMPLEMENTATION	
  	
  
The HCTP is a design project that does not involve construction. 
	
  
  



August 2015  Page 8 

4.3 PROJECT NO. 3 GRANT ADMINISTRATION 
 
Implementing Agency: San Benito County Water District 
Project Description: The Pajaro River Watershed IRWM Regional Water Management Group, authorized San Benito County Water District (SBCWD) to act 
as the applicant and the grant manager for the Proposition 84, IRWM 2015 Grant. The project started June 1, 2015 with the initiation of the grant application 
and the project end date is September 1, 2018, with completion of the Final Grant Report. Grant Administration activities will occur throughout the duration of 
the SBCWD Hollister Hexavalent Chromium Compliance Project (HHCCP) and the City of Watsonville Hexavalent Chromium Treatment Project (HCTP) and 
will end with submittal of the Grant Completion Report. 
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BUDGET CATEGORY (A): DIRECT PROJECT ADMINISTRATION 
 
TASK A1 – PAJARO RIVER WATERSHED LONG TERM DROUGHT PREPAREDNESS GRANT APPLICATION  
This task involves the preparation and submittal of the Pajaro River Watershed Long Term Drought Preparedness 
Grant Application. Preparation of the grant application began on June 1, 2015 and ended with submittal of the grant 
application no later than August 7, 2015. 
 
TASK A2 – AGREEMENT ADMINISTRATION 
SBCWD will be the grant administrator and be responsible for all grant administration activities as described in the 
work plan. DWR anticipates making draft funding recommendations in November 2015. Tasks associate with 
administration of the grant will begin immediately after draft funding recommendations, starting with development 
and submittal of all documentation necessary to execute the grant agreement with DWR and the sub-agreement 
with the City of Watsonville. Grant Administration activities will continue throughout the duration of the grant and are 
scheduled to end in September 2018 after submittal of the Final Grant Report. 
 
TASK A3 – INVOICING 
SBCWD will be responsible for compiling invoices for submittal to DWR quarterly, as described in the work plan. 
Invoicing will begin immediately following grant contracting and will continue throughout the duration of the grant. 
 
TASK A4 – PROGRESS REPORTS AND PROJECT/GRANT COMPLETIONS REPORTS 
SBCWD will be the grant administrator and be responsible for submitting progress reports, project completion 
reports, and the grant completion reports to DWR, as described in the work plan. Invoicing will begin immediately 
following grant contracting and will continue throughout the duration of the grant and will end with the submittal of 
the Final Grant Report. 
	
  
 

Category	
  A	
  Direct	
  Project	
  Administration	
  Task	
  Schedule	
  

Task	
   Start	
  Date	
   End	
  Date	
   Milestone	
   Date	
  

A1.	
  Grant	
  Application	
   6/1/15	
   8/7/15	
   Grant	
  Application	
   8/7/15	
  

A2.	
  Grant	
  Administration	
   11/1/15	
   9/1/18	
  
DWR	
  Grant	
  Agreement	
  

Watsonville	
  Grant	
  Sub-­‐Agreement	
  
Grant	
  Administration	
  Documentation	
  

3/16	
  
3/16	
  

Ongoing	
  
A3.	
  Invoicing	
   3/16	
   9/1/18	
   Invoices	
   Quarterly	
  

A4.	
  Reporting	
   3/16	
   9/1/18	
  

Progress	
  Reports	
  
HCTP	
  Draft/Final	
  Project	
  Completion	
  Report	
  
HHCCP	
  Draft/Final	
  Project	
  Completion	
  Report	
  

Draft	
  Grant	
  Completion	
  Report	
  
Final	
  Grant	
  Completion	
  Report	
  

Quarterly	
  
6/17	
  
6/18	
  
7/18	
  
9/18	
  

 
 
	
  




